
 

 

With the third quarter of 

our 2016 fiscal year recently 

completed, we will soon 

start our spend down proce-

dure finishing up our capital 

property purchase, ordering 

our paint and getting ready 

for spring and summer 

maintenance activities.    

Our personnel budget re-

mains strong and our oper-

ating is running approxi-

mately 6% under our pro-

jected spending pattern.  We 

currently have 20 position 

vacancies, and our operating 

budget remains right on 

track with our yearly spend-

ing estimates.  

We recently hired two new 

EIT’s and Associate Engi-

neers who have already hit 

the ground running in pro-

ject assignments and getting 

all their training and certifi-

cation done before the con-

struction season gets into 

full swing.   

Our Supply Section contin-

ues to work closely with 

our Operations Section on 

contract renewals, and our 

Traffic Section on our traf-

fic controller request.   

Administrative staff has 

completed the process of 

going paperless by scanning 

all of our state and local 

agreements, subject files 

and all of our internal and 

external correspondence 

files are available online. 

Administration 
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DISTRICT 1   BOARD UPDATE 

Scotty Fellom, 

Business Operations Manager 

District One is pleased to announce the addition of  the following Engineers  

Breanna Logerwell, 
EIT 

Graduate of the 
University of Idaho 

Assignments: 

St. Maries 4th Street 
to Jct SH-3 

Creek Bridge Cul-
vert Design  

Mason Palmer,        
Associate Engineer 

Graduate of Utah 
State and the Uni-
versity of Utah  

Assignments: 

FY18a I-90 Bridge 
Repair 

Kingston Inter-
change 

SH-41 Pavement 
Rehab  

Joseph Sprague,         
Associate Engineer 

Graduate of the Uni-
versity of Idaho 

Assignments: 

Long Bridge Repair 

US-95 Benewah 
County Line 

I-90 - Washington 
State Line Bike Ped 
Bridge  

Design/Construction Team B Design/Construction Team A 

Shannon Stein,         
EIT 

Graduate of Carrol 
College, Helena, MT 

Assignments: 

SH-3 Coeur d’Alene 
River Bridge 

FY18b I-90 Bridge 
Repair 

Bonners Ferry     
Alderson - Madison  



 

 

Jerry Wilson, P.E.  

Operations Engineer 

Winter weather in Idaho’s five 

northern counties fell within 

the norm of being on-going 

and constant. While this season 

was marked with several snow 

falls without snow accumula-

tion from one storm to the 

next (except in mountain pass 

areas), there were elevated lev-

els of de-icing – early morning 

frost and night time freezing 

fog.  

All foreman areas continue to 

deal with the aftermath of our 

mid-November wind storm. 

While all roads are safe for 

public travel, right-of-way 

cleanup, signs repairs, and a 

variety of tree issues still need 

to get taken care of.  In some 

cases, a contractor will be 

hired to climb, block down, 

and remove trees.    

Maintenance Operations 
Congratulations to Jerry Wil-

son on his move to Operations 

Engineer.  Jerry has been with 

ITD for 12 years starting as 

part of the EIT Program, and 

most recently was our Project 

Development Engineer for 

many years.  Under Jerry’s di-

rection, District One has had 

100% on time delivery of 

PS&E packages ready for con-

struction.   
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Upcoming Events 

 Apr 19-21 - Supply/

DBM Meeting, District 

6, Rigby, ID 

 Apr 22 - Job Fair, St. 

Maries, ID 

 May 19th—Annual Em-

ployee Appreciation 

BBQ—Maintenance 

Crafts Bldg, 11:00-1:00 

pm 

 Jul 27-28th—Board 

Tour (27th) & Meeting 

(28th) - EOC Room, 

8:00-4:00 pm 

D1's Signing & Striping Foreman 
Mike Rearden's elegantly simple 
solution to a time-consuming, 
tank-loading issue in ITD's 
northern Idaho office may even-
tually save thousands per district 
as the department adopts the 
measure statewide.  

For just $60, his innovation al-
lows a necessary task to be done 
more quickly, which translates 
into getting trucks back out on 
the road faster during storms, a 
direct safety benefit for area driv-
ers. 

Rearden created a plumbing 
change that dramatically cuts the 

time it takes to refill tanks with 
critical winter deicer or salt brine.  
Adding a drain valve and tube 
recaptures waste brine and run-
off, and reduce backsplash. 

Filling the two brine tanks on any 
sander in the district's winter fleet 
was time consuming. An employ-
ee would fill one tank, then wait 
as the other tank filled slowly via 
gravity flow. Where it used to 
take up to 40 minutes to fill the 
tank, it now takes just a few 
minutes to get back on the road 
and continue deicing. 

Beyond winter activities, the solu-
tion could also be used for herbi-

cides, pesticides or any liquid 
where multiple tanks are used in 
the same operation.   

 

Mike Rearden,  

Signing & Striping Foreman 

District One Innovations Improve Business Processes & Saves Money 

District 1 has several remote 
sand sheds that greatly add to 
the mobility and safety of our 
highways through the use of 
chlorides. These sheds would 
frequently remain lit, using inef-
ficient fixtures, whether some-
one was at the shed or not.  

Electrician Rick Roukema 
changed all of the existing bulbs 
to high efficiency LED bulbs 
and put all of the fixtures on an 
occupancy sensors.  The LED 
fixtures themselves should save 
approximately 60-70% on ener-
gy expenses each month. They 

also have a longer service life and 
will not need to be changed for 
several years. The occupancy 
sensor should save an additional 
20-25% in additional cost savings 
by having the lights turn them-
selves off in periods of no use. 
This also save operator time 
from getting out of their vehicle 
and turning the lights on or off 
themselves.   

This Innovation is estimated to 
have an annual savings in ener-
gy costs of approximately 
$18,000 in District 1.  



 

 

   
 
 
 
 
 
 
 
 

 
Design/Construction Team A 

Project Design 
US-2, PINE ST TO CEDAR ST, SANDPOINT 

FY16 – KN 19172 

Estimate: $1.5 million 

This project will reconfigure US-2 from one-way to two-way on 5th Avenue between Pine Street and Cedar Street with intersection im-

provements along 5th Avenue. Pine St, 1st Ave, Cedar St, and Superior St will be relinquished to the City of Sandpoint. PS&E submittal 

is anticipated in April 2016.   

 

SH- 97, I-90 OPASS IC 22, KOOTENAI CO. 

FY16 – KN 13382 

Estimate: 5.6 million 

This project will replace the SH-97 structure over I-90 and include some interchange 

improvements. PS&E was delivered September 30, 2015. This project was chosen for 

State funded construction with HB-312 Surplus Eliminator funds. The project is sched-

uled for bid opening around March 1st and the project was awarded on March 18, 2016. 

Construction planned for summer 2016. 
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Maintenance Crews Respond & Recover 

Throughout the District crews have 

been brooming and brushing, and as 

time allows are bring delineation 

markers up to code.  The majority of 

crews will be coming off winter shift 

and starting summer hours on March 

14th. 

Bonners Ferry will start pulling 

shoulders on a 13 mile section of 

US-95.  In April they will work with 

the City of Bonners Ferry to clean up 

their section of US-95 then repair 

150 linear feet of pedestrian handrail 

damaged by a logging truck.  

Sandpoint has an extensive, brushing 

(logging) project and a cross culvert 

project on SH-200, in addition to a 

catch basin project on the south on-

ramp to US-95.   

The Coeur d’Alene Crew is focusing 

efforts on storm clean-up at the 

Huetter Rest Area and on an I-90 median 

between MP 8 and 10. Towards the end of 

March they will work with Bridge & Build-

ing to excavate and install girder supports 

under the Pennsylvania Bridge.  

St Maries will be doing site prep for four 

emergency snow plow turn around areas, 

cleaning culverts clogged by winter debris, 

and remove debris and fallen trees the 

snow melt is uncovering.  There are three 

failed culverts that recently surfaced and 

need to be replaced on SH-5. There are 

three overlay projects St Maries is pushing 

to get done by June. 

The Athol Crew has a major brushing pro-

ject on SH-41 that will take 3 to 4 weeks 

with the full crew on day shift.  There are 

approach culverts that need to be installed 

north of Athol, and Athol Foreman, Shan-

non Thornton, is working with Depart-

ment of Lands to sell timber and adminis-

ter this contract.  

Cedars is helping the Coeur d’Alene 

crew clean up damaged and dangerous 

trees at the Huetter Rest Area/Port of 

Entry, as well as in their own foreman 

area on the Fourth of July mountain 

pass. Dave Palmer, Cedars Foreman, 

estimates that the mid-November wind 

storm caused over 200 trees to come 

down on this nine-mile mountain pass 

area.  A failing meet seam on I-90 from 

MP 24 to 32 is a priority project the 

Cedars’ crew will focus on repairing in 

order to preserve the roadway from 

further damage as soon as weather per-

mits.  

Mullan Crews will continue plowing 

and doing winter maintenance through 

March. The Lookout Pass rehabilitation 

project will continue and is scheduled 

for completion this year.  



 

 

SH-3, ST JOE RIVER BR, ST MARIES 

FY17 – KN 13383 

Estimate: $8.5 million 

The purpose of this project is to replace the existing deteriorated bridge over the St. Joe River.  Preliminary Engineering for developing 

the Design Build RFQ package is underway.  

Public Hearing on Oct. 1, 2015 was well attended, public comments are compiled, EE Approval expected by end of February 2016, 

ROW plans are nearly completed, RFQ for Design Build firms planned to be issued in February 2016. 

 

SH-3, ST MARIES RR BR 

FY17 – KN 13384 

Estimate: $1.4 million 

The purpose of this project is to replace the existing deteriorated bridge over the St. Mar-

ies River Railroad.  Preliminary Engineering for developing the Design Build RFQ pack-

age is underway. Public Hearing on Oct. 1, 2015 was well attended, public comments are 

compiled, EE Approval expected by end of February 2016, ROW plans are nearly com-

pleted, RFQ for Design Build firms planned to be issued in February 2016. 

 

US-95, ROUND PRAIRIE CR TO CANADA 

FY17 – KN 13407 

Estimate: $4.5 million 

The purpose of this project is to rehabilitate US-95 from MP 526.670 to 536.560 by performing a mill and inlay.  Additionally, the struc-

ture over Round Prairie Cr at MP 532.32, which was built in 1933 and is 24’ wide, will be replaced.  PS&E submittal was completed in 

September, 2015.  The project is scheduled to be advertised for construction with a bid opening date of April 12, 2016.  

 

SH-5, ST MARIES RIVER RR UNDERPASS, BENEWAH CO. 

FY17 – KN 13410 

Estimate: $1.2 million 

The purpose of this project is to increase SH-5 sight distance through the existing RR underpass. PS&E was delivered September 30, 

2015. This Federal Aid project is scheduled for a February 23, 2016 bid and the contract award is anticipated by early April, with con-

struction planned for early summer of 2016.  

 

FY18a D1 BRIDGE REPAIR 

FY18 – KN 13849 

Estimate: $2.2 million 

This project will perform an epoxy overlay and silane protective treatment on the following structures: I-90 at 3rd Street, I-90 at Big 

Creek Road, and I-90 at Johnson Street.   

A silica fume overlay and silane protective treatment will be performed on the following structures: I-90 at Silverton IC, I-90 Business 

Loop at Silverton IC, and I-90 at South Fork Coeur d’Alene River.  Design efforts are underway. 

 

US 95, COCOLALLA CREEK BRIDGE 

FY18 – KN 13850 

Estimate: $1.0 million 

This project will replace the existing deteriorated bridge.  Preliminary design efforts are near complete. Final design and PS&E delivery 

are expected to be complete by June 30, 2016.  
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US 95, MOCTELME CREEK BRIDGE 

FY18 – KN 13852 

Estimate: $890k 

This project will replace the existing deteriorated bridge.  Preliminary design efforts are underway, and final design and PS&E delivery are 

expected to be complete by September 30, 2016.  

 

SH 41, BURLINGTON NORTHERN RR BR, BONNER CO 

FY19 – KN 13851 

Estimate: $3.1 million 

This project will replace the existing deteriorated bridge. Survey has been completed. Design 

efforts through PS&E are being consulted out with HDR, Inc. being selected as the design con-

sultant.  

 

I 90, KINGSTON IC #43, SHOSHONE CO 

FY19 – KN 19133 

Estimate: $8.0 million 

This project will replace the existing deteriorated bridge and increase structure clearance over the Interstate.  Parametrix was selected 

through the RFP process to provide design services through PS&E with initial design efforts underway. A public meeting is scheduled for 

March 16, 2016.   

 

SH 6, CREEK BR, BENEWAH CO 

FY18 – KN 19009 

Estimate: $725K 

This project will replace the existing two-lane deteriorated and structurally deficient bridge.  Preliminary design efforts are currently un-

derway with PS&E is scheduled for Fall 2016.  

 

Project Construction 
SH-41, RATHDRUM TO JCT SH 54 & SH-41, JCT SH-53 TO JCT US-2 

KN 13402 & 12291 

Apparent Low Bidder: POE Asphalt Paving, Inc. 

Cost: $4,509,908.47 

The purpose of this project is to rehabilitate SH-41 from MP 7.900 to 18.134 by performing a CRABS and construct safety improvements 

from MP 7.9 to 39.058 that are a result of a roadside safety audit performed in 2012. The improvements consist of addition of turn bays 

at selected intersections and signage improvements amongst other items. Bid opening was March 1, 2016.  

 

 

SH-5, 4TH ST TO JCT SH 3, ST MARIES 

FY17 – KN 12290 

Estimate: $1.2 million 

This project will include the reconstruction of pavement, base, and sidewalks at 

the junction of SH-3 and SH-5 to meet current design standards and traffic 

needs.  Turn lanes and an increase to intersection radii for truck traffic are in-

cluded in the design.  PS&E delivered September 30, 2015. Construction antici-

pated for April, 2016. 
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Design/Construction Team B 
 

John Perfect, P.E. 

Resident Engineer 

Design/Construction, Team B 

 

 

Project Design 
 

SH-3, CATTLE PASS CR BR 

FY18 – KN 13385 

Estimate: $1.1 million 

The purpose of this project is to replace the existing 12-ft simple-span timber structure with a culvert, and replace an adjacent culvert.  

Survey and hydraulics investigation are complete and preliminary design is complete.  Final design completion is anticipated in April. 

 

FY17 D1 BRIDGE REPAIR 

FY17 – KN 13386 

Estimate: $2.2 million 

This project involves bridge repair work to submerged piers on the Sandpoint Long Bridge and to selected bents on the parallel pedestri-

an bridge.  In addition, an epoxy overlay will be applied to the Long Bridge to provide skid resistance.  PS&E was delivered Sept 30, 2015 

and is scheduled to bid in April.  

 

US-95, BENEWAH CO LN TO WORLEY 

FY17 – KN 13405 

Estimate: $2.9 million 

Project reconstructs a portion of US-95 north of Plummer.  PS&E delivered September 30, 2015 and is scheduled to bid this month.  

 

I-90, GOVERNMENT WAY UPASS, COEUR D'ALENE 

FY18 – KN 13861 

Estimate: $710k 

This safety project will address the operation of the weaving sections between the US 95 and 4th Street interchanges in Coeur d'Alene by 

providing auxiliary lanes between on ramps and off ramps.  A consultant has completed traffic modeling to analyze various design alter-

natives.  Companion with KN 19002. 

 

I-90, NORTHWEST BLVD TO SHERMAN AVE 

FY18 – KN 19002 

Estimate: $14.96 million 

This project is a full-depth reconstruction of I-90 from MP 10.953 to 14.803.  Survey and 

preliminary design efforts are underway.  Companion with KN 13861. 
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I-90, WASH ST LN TO BIKE/PED BR 

FY18 – KN 13411 

Estimate: $7.5 million 

The purpose of the project is to rehabilitate I-90 from MP 0.0 to 10.953 by performing a mill and inlay.  Preliminary design underway.  

Companion to KN 13849. 

 

FY18 D1 BRIDGE REPAIR 

FY18 – KN 13849 

Estimate: $2.2 million 

This project will perform an epoxy overlay and silane protective treatment on the following structures: I-90 at 3rd Street, I-90 at Big 

Creek Road, and I-90 at Johnson Street.  

A silica fume overlay and silane protective treatment will be performed on the following structures: I-90 at Silverton IC, I-90 Business 

Loop at Silverton IC, and I-90 at South Fork Coeur d’Alene River.  Companion with KN 13411. 

 

US 95, HANGMAN CREEK OVERFLOW BRIDGE 

FY18 – KN 13853 

Estimate: $890k 

This project will replace the existing deteriorated bridge.  Survey efforts are complete and the hydraulics report has been approved.  Pre-

liminary Design Review is complete.  

 

US-95, ALDERSON LN TO MADISON ST, BONNERS FERRY (was US-95, MP 
504 TO BONNERS FERRY NCL) 

FY18 – KN 12964 

Estimate: $4.8 Million 

Address safety issues along the corridor by building two thru-lanes with a two-way left turn 

lane (TWLTL), constructing shoulders/bike lanes, a grass buffer/snow storage area, and 

sidewalk on each side with ADA ramps.  This project will construct Stage 1 from MP 

506.253 – 506.960 (Alderson Lane to Madison St).  A storm drainage system will also be 

included in the project.  A public meeting was held on 2-5-15, and it was well attended.  A 

public hearing was held on 8-5-15.  Preliminary Design is underway.  

 

US 95, COUGAR CR TO BLACKWELL SLOUGH, KOOTENAI CO 

FY18 – KN 13854 

Estimate: $2.9 million 

This project will rehabilitate the pavement on US 95 from MP 426.5 to 428.981 by milling 0.2’ of existing asphalt and overlaying with 

0.25’ of new asphalt.  Preliminary design efforts are underway.  

 

Project Construction 
I-90, WALLACE VIADUCT JOINT REPAIRS, STAGE I 

Contractor: C.L. Heilman 

Cost: $1,756,896.40 

The project will replace a portion of the viaduct deck joints.  The retaining wall work is completed.  All of the joints have been replaced.  

Project closeout remains. 
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Bonners Ferry,  Boundary County                                

KN 12964 Project Extents 



 

 

 

US-95 GARWOOD TO SAGLE-ATHOL AND GRANITE STAGES - GARVEE 

Contractor: Scarsella Brothers Incorporated 

Cost: $21,071,845.88 

This project reconstructs 5 miles of US-95 from 2 to a 4 lane divided highway, and an interchange at SH-54.  This contract is being ad-

ministrated by HDR and was opened to traffic on 10/14/14. 

The Contractor has completed all main-line work.  Seal coat work has been deleted.  The CO for the Blaire Castle Road is completed.  

Project closeout remains. 

 

US-95 GARWOOD TO SAGLE-CHILCO AND SILVERWOOD STAGES - GARVEE 

Contractor: Scarsella Bros. 

Cost: $35,932,532.67 

This project reconstructs 6.5 miles of US-95 from 2 to a 4 lane divided highway, adds 6.5 miles of frontage road on the east side, 1.5 miles 

of frontage road on the west side, and two interchanges; one at Chilco Road, and Bunco Road. 

Contract time is substantially complete.  Seal coat and permanent striping work is complete.  Scarsella’s claim has been sent to mitigation 

which will occur May 9-27, 2016. 

 

I-90 ELIZABETH PARK RD TO OSBURN 

Contractor: Knife River Corporation - Northwest 

Cost: $5,695,870.75 

This Project will grind and pave back two 0.20’ Hot mix asphalt lifts on 6.5 miles of Interstate 90.  Metal guardrail will be replaced and the 

roadway will get a chip seal. 

Pavement work has been completed.  ITD has rejected the first season’s work in the driving lanes due to latent defects.  DRB hearing was 

held on May 18, 2014 where ITD prevailed on all accounts.  ITD and Knife River completed negotiations on repair method and warran-

ty.  Seal work remains for the upcoming season. 

 

I-90, PINEHURST RD GS 

Contractor: Wadsworth Brothers 

Cost: $11,338,082.71 

This contract will replace the structures of the Pinehurst Interchange.  The east bound structure and west bound structure are complete.  

Project closeout remains. 

 

I-90B, MULLAN BRIDGES 

Contractor: C L Heilman Company 

Cost: $2,841,784.20 

Work on the project is substantially complete.  Project closeout remains. 

 

I-90, MULLAN TO MONTANA 

Contractor: Acme Concrete 

Cost: $28,809,000.00 

Project replaces concrete roadway.  Work of paving the west bound lanes is complete.  Mi-

nor work remains.  Contractor will start east bound lanes this spring.  We have found the 

jersey rail to be failing over the course of the winter.  Together, the contractor and ITD are 

beginning petrographic and destructive testing to determine the cause.  
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SH-5, PLUMMER RR BRIDGE 

Contractor:  Ralph Wadsworth, Inc. 

Cost:  $9,306,838.84 

Project replaces the SH-5 concrete bridge over the UPRR and St. Maries Riv-

er RR yards in Plummer, Idaho.  Work has begun, but is proceeding very 

slowly.  There have been several contractor, sub-contractor, and supplier 

caused delays and the project is badly behind schedule.  Contractor has made 

attempts to bring the project back on time, but delays consistently occur.  At 

the current pace, the project would finish in April.  Contractor is currently 

being charged liquidated damages, though ITD negotiated charging only those 

costs which are incurred due to the delay.  These costs include consultant 

billings, railroad inspector billings, and pay items that are time based.  The 

delays are now impacting our agreement with Ruan-Yeager.  D1 will need to 

come to the Board to increase funding levels on this agreement.  ITD is being 

paid back by the contractor for these additional cost at a later date. 

 

US-95, SMITH CREEK TO SHEEP CREEK 

Contractor:  Apollo Construction, Inc. 

Cost:  $9,285,000.00 

Project reconstructs a 5-mile portion of US-95 north of the Latah-Benewah County line.  Contractor has two of the four large pipes be-

fore being require to shut down for the winter.  Not completing the remaining pipes has impacted the project schedule.  ITD will negoti-

ate with the contractor the cost impacts of the delay. 

 

FY16 BRIDGE LIFE EXTENSION 

Contractor:  Braun-Jensen, Inc. 

Cost:  $900,000.00 

Project makes deck and sub-structure repairs on several bridges between Sandpoint and Priest River on US-2.  Contractor has completed 

work.  Project closeout remains. 

 

SH-3, CD’A RIVER BRIDGE TO I-90 OVERPASS 

Contractor: Interstate Asphalt, Inc. 

Cost: $1,629,337.56 

Project overlays the northern section of SH-3 and replaces signing, guardrail, and culverts.  Work will start next spring. 

 

SH-41, SELTICE WAY TO MULLAN BIKE/PED TRAIL, POST FALLS 

Contractor:  Winkler Construction, Inc. 

Cost:  $518,131.81 

Project is a City of Post Falls TAP.  It will construct a trail extension from the Centennial Trail, under the I-90 SH-41 IC, and to the local 

sidewalk system along SH-41.  Work is to begin this spring. 
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Traffic Operations & Design 
 

 

 

Ryan Hawkins, P.E. 

Traffic Engineer 

 

The Traffic Design and Construction section has been gathering data and preparing speed studies through the GARVEE corridor north 

of Coeur d’Alene.  The electricians have been continuing the energy savings initiatives that began with the LED upgrades on Interstate 90 

and the remote sand sheds.  Data support is being provided for the completion of the Animal Detection Unit, as well as the traffic data 

collection efforts as a part of the TIGER grant funding for the Worley project.  

 

Traffic Operations has also been working on upgrades to the US-95 corridor through the Cities of Coeur d’Alene and Hayden.  Detection 

will be replaced and controllers will be installed to facilitate mobility.  The Wi-Fi construction travel time monitoring equipment will be 

implemented on the Lookout Pass Project this upcoming construction season. 

 

Project Design 
 

US-95, WINDFALL PASS CURVE BENEWAH CO. 

FY-18 KN 18999 

Estimate: $1.78 million 

This project addresses a high accident location on US-95 at milepost 388 by increasing 

the curve radius.  

The project improvements include widening the lanes and shoulders throughout the 

curve and adding a left turn lane at the intersection of US-95 and Windfall Pass Rd.  

The survey for the project has been completed and Preliminary design is in progress.  

Design Review is anticipated in October of 2016.  

 

US-95 & IRONWOOD INTERSECTION, CDA 

FY-16 KN 19509 

Estimate: $1.05 million 

Project includes widening of the intersection to accommodate the additional 

traffic volumes experienced with the expansion of Kootenai Medical Health 

Facility.  We have been assisting in coordinating the development with the City, 

Hospital, and Parkwood Properties.  Preliminary design is complete with final 

design scheduled for June 2016.  

 

SH-200, TRAILER HAVEN RRX, BONNER CO. 

FY-16 KN 18751 

Estimate: $275K 

Project includes upgrading the Railroad Signal and signage for Trailer Haven Road adjacent to SH-200.  Montana Rail Link has been is-

sued a Notice to Proceed and is in the process of ordering materials.  Work is expected to begin this spring. 

 

Windfall Pass Curve Alignment - Preliminary Design 
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JCT SH 57 INTERSECTION, PRIEST RIVER PHASE 1 

FY-17 KN 19106 

Estimate: $563K 

Project is companioned with FY 17 ADA Improvements and addresses drainage and signal upgrades at the intersection of US-2 and SH-

57 in Priest River. This project will improve the intersection by adding a dedicated right turn bay for vehicles heading north from US-2 

onto SH-57.  The bidding phase is complete with bids received at 103% of engineers estimate.  

 

FY17 ADA IMPROVEMENTS 

KN 18754 

Estimate: $563K 

This project is companioned with JCT SH 57 Intersection Priest River Phase 1 and improves pedestrian facilities such as sidewalks, cross-

walks and curbs to make them more accessible for people with disabilities.  Design has been completed and the bid opening date is Feb-

ruary 9th. 

 

FY 18 D1 SIGN UPGRADES KOOTENAI CO. 

KN 13855 

Estimate: $1.6 million 

This project replaces overhead signs that have been deemed deficient in reflectivity by 

FHWA along with some ground mounted signs not addressed with projects completed along 

I-90.  Materials will be upgraded to Type 11 material allowing sign lighters to be turned off 

permanently, saving the department money in energy and maintenance costs.  Preliminary 

design is in progress and preliminary design review is anticipated in October of 2016.  

 

FY18 ADA IMPROVEMENTS 

KN 19063 

Estimate: $150,000 

This project improves pedestrian facilities such as sidewalks, cross-walks and curbs to make them more accessible for people with disabili-

ties.  

 

US 95 ELMIRA ROAD TURNBAY, BONNER CO. 

FY-19 KN 18923 

Estimate: $570,000 

This project adds a dedicated left turn bay and acceleration lane to the intersection of US95 and Elmira Road. This project is an extension 

of the safety improvements made to the BNSF railroad crossing at Elmira Road. Design work to begin in summer of 2016 

 

SH-41 LANCASTER INTERSECTION, KOOTENAI CO. 

FY-19 KN 19471 

Estimate: $1,100,000 

This project widens and signalizes the intersection of SH-41 and Lancaster Road in Kootenai County. This signal will help facilitate the 

safe movement of traffic as this area has experienced rapid growth and added vehicular trips. Design work to begin in the summer of 

2016. 
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Project Construction 
 

SH 53, PLEASANTVIEW RD. TURNBAYS, HAUSER 

Contractor: Knife River, Inc. 

Cost: $386,866 

Project installs left and right turn lanes for the southbound movement onto Pleasantview Rd. from SH-53.  Work has been completed 

and is in the process of closeout. 

 

FY16 D1 GUARDRAIL REPLACEMENT 

Contractor: Frank Gurney, Inc. 

Cost: $391,946.50 

Project replaces guardrail throughout the District at various locations on I-90 that have been deemed unsafe.  Guardrails are necessary to 

maintain traveler safety.  The Strategic Highway Safety Plan allows for system-wide improvements that can reduce death and serious 

crashes.  Work has been progressing and is roughly half way completed.  Westbound improvements still remain. 

 

FY16 D1 ADA IMPROVEMENTS 

Contractor: Earthworks Northwest, Inc. 

Cost: $181,075.00 

Project replaces ADA facilities that are deficient adjacent to US-2.  The locations were identified in an FHWA report to the district which 

identified the areas as not meeting standards.  Work will begin this spring. 

 

 

        

        

        

    

            

            

   

District One 

600 W Prairie Ave 

Coeur d'Alene, ID 83815 

 

208-772-1200 

208-772-1203 (fax) 

 http://itd.idaho.gov/projects/

D1/index.html 

Your Safety, Your Mobility, Your 
Economic Opportunity 

IDAHO TRANSPORTATION 

DEPARTMENT 

Idaho Transportation Department, District One is 

comprised of  Benewah, Bonner, Boundary, Kootenai 

and Shoshone Counties with a land area of  7,752 

square miles.  ITD District One is responsible for 

the design and maintenance of  1, 472 lane miles 

and 595 centerline miles.  

District One personnel strive to provide the traveling 

public with safe, high-mobility roads that ensure the 

economic opportunity of  North Idaho and the     

Inland Northwest Region. 

http://itd.idaho.gov/projects/D1/index.html

